# Final presentation T3-ShareList

Adrian Schauer, Raymond Ermler, Mirac Fidanci, Fabian Lasser, Luka Grgic

### Table of Contents



**INTRODUCTION** 



THE PRODUCT




PROJECT MANAGEMENT



LESSONS LEARNED

Fabian

### Introduction Team



Mirac

### Introduction The Problem

Did you ever want to make a list without having or wasting paper and share it with as many people as you want?



Mirac

### Introduction The Solution

ShareList is the answer. You can make lists for absolutely anything and share them with people of your choice!



ShareList

Mirac

### Introduction - Market Size

- The website is accessible by anybody
- Shopping lists, goals, milestones and many more things can be created
- Therefore a lot of people fit our target group

### Introduction Competition

Messengers

Elements can not be marked as completed


Made for communication and not lists


Microsoft ToDo

Similar concept. Sharing does not work that well.

 ShareList is not a new idea but it targets the problems of the competition and that is how it stands out.

### The Product Functions





### **Your current Lists**

#### ShareList


This List is the first official list on ShareList. It serves as list for further developing this Website.

Created at: 2022-05-27 14:38:27

#### Create List


New Item					
ltem					
Add					
Cancel					
oko					
Update					
Delete					

### The Product Functions




### The Product – Functions

You can invite members to your list




and also edit member settings



### The Product – Functions

You can mark elements as done and incomplete



Last updated at: 2022-06-06 14:53:11



#### Make the best presentation

Last updated at: 2022-06-06 14:53:58



#### be happy

Last updated at: 2022-06-06 14:58:14




PSP-Code	Milestones	Target Date	Estimated Date	Factual Date
1.1.1	Kick-off	08.03.2022	08.03.2022	08.03.2022
1.2.1	Database implemented	01.04.2022	01.04.2022	15.03.2022
1.2.4	API-Anfragen Handling implemented	20.04.2022	20.04.2022	17.04.2022
1.3.2	Frontend implemented	01.05.2022	12.05.2022	12.05.2022
1.2.2	API-Integration implemented	05.05.2022	05.05.2022	05.05.2022
1.4.3	Final testing finished	28.05.2022	28.05.2022	28.05.2022
1.1.4	Project finished	31.05.2022	31.05.2022	31.05.2022


### Project Management – Ressources

- Github
- MySQL
- Discord
- Visual Studio 2022



### Project Management – Time





Adrian

# Project Management Explanation

- Stress from school
- Some of us worked during holidays
- Some were absent more often during lessons



**Adrian** 

### Lessons learned

- Communication
- Teamwork
- Time management



Luka



## Thank you for your attention!

- <a href="https://sharelist.adrian-schauer.at/">https://sharelist.adrian-schauer.at/</a> (ShareList)
- <a href="https://github.com/LuckyForce/ShareList">https://github.com/LuckyForce/ShareList</a> (github)

Luka