

# Final presentation T3-ShareList

Adrian Schauer, Raymond Ermler, Mirac Fidanci, Fabian Lasser, Luka Grgic

**Fabian** 

#### Table of Contents



**INTRODUCTION** 



THE PRODUCT




PROJECT MANAGEMENT



LESSONS LEARNED

Fabian

## Introduction Team



Mirac

# Introduction The Problem

Did you ever want to make a list without having or wasting paper and share it with as many people as you want?



Mirac

## Introduction The Solution

ShareList is the answer. You can make lists for absolutely anything and share them with people of your choice!



ShareList

Mirac

## Introduction - Market Size

- The website is accessible by anybody
- Shopping lists, goals, milestones and many more things can be created
- Therefore a lot of people fit our target group

# Introduction Competition

Messengers

Elements can not be marked as completed


Made for communication and not lists


Microsoft ToDo

Similar concept. Sharing does not work that well.

 ShareList is not a new idea but it targets the problems of the competition and that is how it stands out.

# The Product Functions





#### **Your current Lists**

#### ShareList

This List is the first official list on ShareList. It serves as list for further developing this Website.


Created at: 2022-05-27 14:38:27

#### Create List

New Item						
ltem						
Add						
Cancel						
oko						
Update						
Delete						


## The Product Functions

**Fabian** 




#### The Product – Functions

You can invite members to your list




and also edit member settings



Fabian

#### The Product – Functions

You can mark elements as done and incomplete



Last updated at: 2022-06-06 14:53:11



#### Make the best presentation

Last updated at: 2022-06-06 14:53:58



#### be happy

Last updated at: 2022-06-06 14:58:14



Fabian

PSP-Code	Milestones	Target Date	Estimated Date	Factual Date	Goals Fullfilled/ Unfullfilled
1.1.1	Kick-off	08.03.2022	08.03.2022	08.03.2022	Fullfilled
1.2.1	Database implemented	01.04.2022	01.04.2022	15.03.2022	Fullfilled
1.2.4	API-Anfragen Handling implemented	20.04.2022	20.04.2022	17.04.2022	Fullfilled
1.3.2	Frontend implemented	01.05.2022	12.05.2022	12.05.2022	Fullfilled
1.2.2	API-Integration implemented	05.05.2022	05.05.2022	05.05.2022	Fullfilled
1.4.3	Final testing finished	28.05.2022	28.05.2022	28.05.2022	Fullfilled
1.1.4	Project finished	31.05.2022	31.05.2022	31.05.2022	Fullfilled

## Project Management – Tools

- Github
- MySQL
- Discord
- Visual Studio Code




**Adrian** 

## Project Management – Resources

#### Worktime in minutes

Planned: Atleast 25h (1500min) each



Adrian

# Project Management Explanation

- Stress from school
- Some of us worked during holidays
- Some were absent more often during lessons



**Adrian** 

## Lessons learned

- Communication
- Teamwork
- Time management
- A lot of new frameworks and languages





# Thank you for your attention!

- <a href="https://sharelist.adrian-schauer.at/">https://sharelist.adrian-schauer.at/</a> (ShareList)
- <a href="https://github.com/LuckyForce/ShareList">https://github.com/LuckyForce/ShareList</a> (github)

Luka